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JUSTIFICATION OF FY 2005 BUDGET ESTIMATE SUBMISSION 
CHEMICAL AGENTS AND MUNITIONS DESTRUCTION 

 
APPROPRIATION LANGUAGE 

 
               For expenses, not otherwise provided for, necessary for the destruction of the 
United States stockpile of lethal chemical agents and munitions in accordance with the 
provisions of Section 1412 of the National Defense Authorization Act, 1986 (50 U.S.C. 
1521), and for the destruction of other chemical warfare materiel that are not in the 
chemical weapon stockpile, $1,371,990,000 to become available on October 1, 2004 of which 
$1,138,801,000 shall be for Operation and Maintenance, to remain available until September 
30, 2006; $154,209,000 shall be for Research and Development, to remain available until 
September 30, 2006; $78,980,000 shall be for Procurement, to remain available until 
September 30, 2007. 
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JUSTIFICATION OF FY 2005 BUDGET ESTIMATE SUBMISSION 
CHEMICAL AGENTS AND MUNITIONS DESTRUCTION 

 
APPROPRIATION JUSTIFICATION 
                                                                (In Thousands of Dollars) 
  
                                                                    FY 2005 Estimate   $1,371,990 
                                                             FY 2004 Budget     $1,500,261 
                                                             FY 2003 Actual     $1,449,199 

        
 

Part I — Purpose and Scope 
 

    On 1 December 2003, the Chemical Materials Agency (CMA) was formally established with 
the mission for safe and secure storage of the chemical stockpile and to safely and 
quickly destroy all chemical warfare and related material, while ensuring maximum 
protection for the public, the personnel involved in the destruction effort, and the 
environment. The Chemical Demilitarization Program is a national program of high 
significance to the Army, the Departments of Defense and State, the Administration, the 
Congress, and the world.  This is a Congressionally mandated program.  The objective of 
the Chemical Demilitarization Program is to destroy the U.S. inventory of lethal chemical 
agents and munitions and related (non-stockpile) materiel, thus avoiding future risks and 
costs associated with its continued storage.  The Chemical Demilitarization Program 
supports the international initiatives to rid the world of chemical weapons, as enunciated 
in the Chemical Weapons Convention (CWC).   
 
      The Chemical Demilitarization Program is based on Section 1412 of the National 
Defense Authorization Act for Fiscal Year 1986 (Public Law 99-145) which directs the  
Department of Defense to destroy the complete unitary chemical stockpile by September 30, 
1994 or the date established by a U.S. ratified treaty banning the possession of chemical  
agents and munitions.  Public Law 99-145 was subsequently amended by the National Defense 
Authorization Act for Fiscal Year 1989 (Public Law 100-456), the National Defense 
Authorization Act for Fiscal Year 1992 (Public Law 102-190), and the National Defense 
Authorization Act for Fiscal Year 1993 (Public Law 102-484), which extended program 
completion to April 30, 1997; July 31, 1999; and December 31, 2004, respectively. 
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      The United States ratified the Chemical Weapons Convention (CWC) on April 25, 1997. 
The CWC is an international treaty banning development, production, stockpiling and use of 
chemical weapons.  More specifically, each ratifying country is prohibited, under any 
circumstances, from: developing, producing, acquiring, retaining or transferring chemical 
weapons to anyone; using chemical weapons; engaging in any military preparations to use 
chemical weapons; and from assisting, encouraging or inducing, in any way, anyone engaging 
in any activity prohibited under the CWC.  The CWC also requires each ratifying country 
possessing chemical weapons to destroy them in an environmentally safe manner.  It 
specifically forbids the disposal of chemical weapons by open pit burning, land burial, or 
dumping in any body of water.  Under the treaty, chemical weapons are to be destroyed by 
April 29, 2007, with a possible one-time extension until April 29, 2012.  All nations that 
are party to the CWC must comply with international law and are subject to a stringent 
inspection regime conducted by an international agency, the Organization for the 
Prohibition of Chemical Weapons.  The Department’s policy is to safely destroy the U.S. 
lethal chemical stockpile as soon as possible. 
 

The Chemical Demilitarization Program consists of the Chemical Stockpile Disposal 
Project, the Chemical Stockpile Emergency Preparedness Project, the Non-Stockpile Chemical 
Materiel Product, the Alternative Technologies and Approaches Project, and the Assembled 
Chemical Weapons Alternatives Program.  The Director, Chemical Materials Agency has the 
mission to execute chemical materiel destruction by providing centralized management of 
the demilitarization and disposal of the United States’ stockpile of lethal chemical 
warfare agents and munitions and all non-stockpile chemical materiel.  The Program is a 
Major Defense Acquisition Program (Acquisition Category ID), and the Defense Acquisition 
Executive is the milestone decision authority. 
 

Each of the CMA Chemical Demilitarization Program elements funded by the Chemical 
Agents and Munitions Destruction, Army (CAMD,A) appropriation are discussed in detail 
below.  

 
 The Chemical Stockpile Disposal Project (CSDP):  The Project Manager for the CSDP is 
responsible for the safe and efficient destruction of the United States unitary chemical 
stockpile.  To accomplish this mission, the Project Manager manages, plans, and 
coordinates all phases of the chemical disposal project.  This includes design, 
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construction, equipment acquisition and installation, training, systemization testing, 
operations, and closure.  The Project Manager also ensures that physical security, safety, 
and environmental requirements associated with the project are identified, are in 
compliance with all Department of Defense and Department of the Army directives and 
Federal, State, and local laws, and are integrated into the entire technical effort. 
 
The Chemical Stockpile Emergency Preparedness Project (CSEPP):  The CSEPP is an effort 
complementary to the Chemical Stockpile Disposal Project to enhance protection of the 
civilian population during storage and destruction of the United States’ chemical weapons 
stockpile.  The U.S. Army and the Department of Homeland Security (FEMA, DHS) provide 
emergency response/preparedness to the communities surrounding the eight continental 
United States (CONUS) disposal sites, and jointly manage the projects.  FEMA, DHS has 
total responsibility and accountability for working with State and local governments to 
enhance the required off-post emergency preparedness within established resources.  The 
Army manages on-post emergency preparedness and provides technical support for both on-
post and off-post emergency preparedness.  An Integrated Process Team (IPT) concept is the 
primary management tool used by the Army, FEMA, DHS, and the States to address States’ 
concerns and meet Defense Acquisition Program requirements. 

 
 The Non-Stockpile Chemical Materiel Product (NSCMP):  In 1991, the Deputy Secretary of 
Defense directed that the Department of the Army be fully accountable for all Department 
of Defense chemical warfare related materiel destruction and designated the Secretary of 
the Army as Defense Executive Agent.  The Product Manager for NSCMP, under the supervision 
of the Program Manager for Chemical Demilitarization, was established with the mission to 
provide centralized management and direction to the Department of Defense Agencies for 
disposal of non-stockpile chemical materiel in a safe, environmentally sound, and cost 
effective manner.  The Army has defined five broad categories of non-stockpile materiel: 
binary chemical weapons, recovered chemical weapons, miscellaneous chemical warfare 
materiel, support to recoveries and remediation, and former production facilities. 
     Major NSCMP functions include:  Identifying the magnitude of the non-stockpile 
program in terms of locations, types of agents and materiel, and quantities that require 
treatment; developing and implementing transportation, characterization, and destruction 
equipment and procedures; supporting ratified treaties; and developing and implementing 
schedule and cost estimates.    
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 The Alternative Technologies and Approaches Project:  In August 1994, based on 
recommendations in the National Research Council’s Report, "Recommendations for the 
Disposal of Chemical Agents and Munitions," the Army initiated an aggressive research and 
development project on two low-temperature, low-pressure alternative technologies to the 
baseline process.  Three additional commercial technologies were selected for 
consideration in November 1995 and were evaluated for potential use to destroy the 
stockpile at the two bulk-only sites, Aberdeen Proving Ground (APG), Maryland and Newport 
Chemical Depot (NECD), Indiana.  In February 2002, the Aberdeen Site was approved for 
accelerated agent neutralization in order to reduce risk to the public. The Aberdeen 
process involves hot water neutralization of HD (mustard)agent, off-site shipment of the 
effluent to a permitted treatment, storage and disposal facility, and ton container 
cleanout operations. In May 2002, the Newport site also was approved for accelerated agent 
neutralization. The neutralization process at Newport involves sodium hydroxide and hot 
water neutralization of VX (nerve) agent, off-site shipment of the effluent to a permitted 
treatment, storage and disposal facility, and ton container cleanout operations.   

 
The Assembled Chemical Weapons Alternatives Program:  The Omnibus Consolidated 
Appropriation Act for FY 1997 (Public Law 104-208) directed that the Under Secretary of 
Defense for Acquisition and Technology (USD A&T), now Under Secretary of Defense for 
Acquisition, Technology and Logistics (USD AT&L), conduct a program to identify and 
demonstrate not less than two alternatives to the baseline incineration process for the 
demilitarization of assembled chemical munitions.  In compliance with Public Law 104-208, 
a Program Manager for the Assembled Chemical Weapons Alternatives Program (PMACWA) was 
selected. Public Law 105-261 authorized PMACWA to continue to manage the development and 
testing (including demonstration and pilot-scale testing) of technologies for the 
destruction of lethal chemical munitions that are potential or demonstrated alternatives 
to the baseline incineration program.  In 2002, Public Law 107-248 assigned the PMACWA the 
responsibility for the destruction of the chemical weapons stockpiles at the Pueblo 
Chemical Depot in Colorado and the Blue Grass Army Depot in Kentucky.   
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Part II — Justification of Funds Required 
 

      The funds requested in this budget submission are required to carry out the 
Congressional mandate of public law 99-145 and support the commitments of this nation 
under the Chemical Weapons Convention.  This document provides justification for FY 2005 
financial requirements in support of the Chemical Demilitarization Program, which is 
budgeted in the Chemical Agents and Munitions Destruction, Army appropriation.   
      In FY 2005, Chemical Stockpile Disposal Project activities will include the 
following items:  continue post-closure environmental monitoring activities at the 
Johnston Atoll Chemical Agent Disposal System; continue agent operations at Tooele 
Chemical Agent Disposal Facility (TOCDF), Anniston Chemical Agent Disposal Facility 
(ANCDF), Umatilla Chemical Agent Disposal Facility (UMCDF) and Pine Bluff Chemical Agent 
Disposal Facility (PBCDF); continue the Chemical Agent Munitions Disposal System support 
to the Chemical Stockpile Disposal Project; complete ton container cleanout operations at 
the Aberdeen Proving Ground Facility and continue VX agent neutralization operations at 
Newport Chemical Depot, Indiana.  The Chemical Stockpile Emergency Preparedness Project 
will continue to sustain emergency preparedness activities at its on-post installations 
and continue to support CSEPP activities at CSEPP States, a tribal government, and local 
communities. The Assembled Chemical Weapons Alternatives (ACWA) program will continue 
design efforts at Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP).  Design efforts 
will continue at Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP), as well.     
Additionally, funds will be used for other costs necessary for the destruction of the 
chemical stockpiles including program management, public outreach, environmental 
permitting, and depot support.  
   
    In FY 2005, The Non-Stockpile Chemical Materiel Project (NSCMP) will include the 
following activities:  continue destruction of former production facilities at Pine Bluff 
Arsenal (PBA) and Newport Chemical Depot (NECD); begin and complete assessment of the 
Recovered Chemical Weapons Material assessment at PBA; begin and complete equipment 
installation and building modifications for the PBA binary destruction facility and 
complete post treatment capability development for the PBA binary items; complete 
operational testing of the Munition Assessment and Processing System (MAPS); begin 
Chemical Agent Identification Sets (CAIS) destruction operations at PBA; continue 
development of improved technologies for treatment of neutralized waste; continue PBA ton 
container decontamination operations and begin cut and clean operations; conduct Chemical 
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Samples operations; provide Mobile Munitions Assessment System (MMAS), Rapid Response 
System (RRS) and Explosive Destruction System (EDS)crew sustainment, training, and 
emergency response capability.  
 

Part III — Program Descriptions and Milestones 
 

      Chemical Stockpile Disposal:  The United States’ stockpile of chemical agents and 
munitions is stored at eight sites within the CONUS and was stored at one site outside the 
continental United States (OCONUS) (Johnston Atoll) in the Pacific.  As of 2000,the 
chemical munitions stockpile at Johnston Atoll was safely destroyed.  The eight CONUS 
storage installations are located at Aberdeen Proving Ground, Maryland; Anniston Army 
Depot, Alabama; Blue Grass Army Depot, Kentucky; Newport Chemical Depot, Indiana; Pine 
Bluff Arsenal, Arkansas; Pueblo Chemical Depot, Colorado; Deseret Chemical Depot, Utah; 
and Umatilla Chemical Depot, Oregon. 
 
      To date, over 26 percent of the total U.S. chemical agent stockpile (measured in 
tons of agent) has been destroyed collectively at Johnston Atoll, and the three 
operational facilities at Tooele, Anniston and Aberdeen.   
 
     Johnston Atoll Chemical Agent Disposal System (JACADS):  In November 2000, 
destruction of 100 percent of the original chemical agent munitions stockpile stored on 
the island was completed. Closure activities at the JACADS facility were completed in 
December 2003 and post-closure environmental monitoring activities began and will continue 
through FY 2005.  
 
      Tooele Chemical Agent Disposal Facility (TOCDF): (located at Deseret Chemical Depot, 
Utah): Operation of the first disposal facility in the CONUS commenced in August 1996 with 
the destruction of M55 GB-filled rockets.  Since then, the facility has safety destroyed 
GB-filled ton containers, GB-filled MC-1 bombs, GB-filled M55 rockets, M56 warheads,  
GB-filled 105mm and 155mm projectiles, and GB-filled MK116 Weteye Bombs. In March 2002, 
the TOCDF met all treaty requirements for the completion of the GB campaign and began 
changeover activities for VX agent.  Destruction of VX agent munitions began in March 
2003.  As of mid-January 2004, the TOCDF has destroyed over 44 percent of the original 
chemical agent stored at Deseret Chemical Depot.  VX Agent operations will continue 
through FY 2004 and changeover to mustard agent operations will begin in FY 2005.  
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      Anniston Chemical Agent Disposal Facility (ANCDF): In February 1996, a systems 
contract for the ANCDF was awarded to Washington Group International.  Construction of the 
ANCDF was completed in June 2001.  Systemization activities were completed and GB Agent 
limited operations began in August 2003.  Full GB agent operations were approved by the 
Acting Secretary of the Army in October 2003 and will continue through 4th quarter FY 2005. 
VX Agent changeover will begin in 4th quarter FY2005, and VX agent operations will start in 
1st quarter FY2006 and continue through FY 2008. 
   
      Umatilla Chemical Agent Disposal Facility (UMCDF):  A systems contract for the UMCDF 
was awarded to Washington Group International in February 1997.  Construction was 
completed in August 2001. Systemization activities will be completed, and GB Agent 
operations will begin in 4th quarter FY 2004 and continue through FY 2005.  
 
      Pine Bluff Chemical Agent Disposal Facility (PBCDF):  A systems contract for the 
PBCDF was awarded in July 1997 to Washington Group International. Construction was 
completed in November 2002.  Systemization activities will be completed and GB Agent 
operations will begin in 3rd Qtr FY 2004 and continue through FY 2005.  
 
      To carry out the Congressional mandate to safely and efficiently dispose of the 
unitary chemical stockpile, the Army is actively engaged in meeting all requirements of 
the National Environmental Policy Act (NEPA), the Resource Conservation and Recovery Act 
(RCRA), the Toxic Substances Control Act (TSCA), the Clean Air Act (CAA) and the Clean 
Water Act (CWA).  Additionally, the Army and the Department of Homeland Security Emergency 
Preparedness and Response (DHS-EPR)(formerly known as the Federal Emergency Management 
Agency (FEMA)) have developed and are implementing a Chemical Stockpile Emergency 
Preparedness Project to ensure that the public, the installations, and their surrounding 
communities are adequately protected. 
 
Chemical Stockpile Emergency Preparedness (CSEP):  Emergency preparedness is based on the 
calculated risk from all sources, including storage and demilitarization.  The calculated 
risk from storage exceeds the risk of the demilitarization operations.  Therefore, in 
terms of emergency preparedness, preparations for an accident involving chemical agents in 
the civilian community are essential both before and during the demilitarization process.  
Emergency responders must have the capability to immediately recognize the source and 
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initiate protective actions for the general public and emergency workers.  This 
preparation requires a coordinated effort among installation, local, tribal, and State 
officials.  The U.S. Army storage installations are in programmatic maintenance, having 
completed all major preparedness enhancements.  The majority of Off-post essential systems 
designed to protect the public are in place and operational.  Aggressive actions are being 
taken to bring the remaining systems into full compliance with the program’s CSEP National 
Benchmarks.  The U.S. Army and Department of Homeland Security(FEMA, DHS) continue to 
provide technical support to both civilian and Army jurisdictions using the management 
structure agreed upon in October 1997.  Close coordination and cooperation between the 
U.S. Army and FEMA, DHS fostered through the use of teaming continues. 

 
 Non-Stockpile Chemical Materiel:  The Non-Stockpile Chemical Materiel Product (NSCMP) 
Survey and Analysis Report was submitted to Congress in November 1993.  Plans for the 
destruction of the non-stockpile chemical materiel were developed in 1995 and are updated 
as required.  These plans reflect the approach needed to comply with the requirements of 
the Chemical Weapons Convention (CWC) and include the destruction of lethal chemical 
weapons, agents, and contaminated materiel.  The plan provides for the development of 
treatment systems for the destruction of the non-stockpile chemical munitions that are 
currently stored at active military installations and provides for development of 
treatment systems for on-site destruction of chemical warfare materiel that may be 
recovered from suspect burial sites. 
       The Rapid Response System (RRS) is a mobile system to be used for the destruction of 
Chemical Agent Identification Sets (CAIS).  The RRS is currently in an emergency response 
mode and will begin CAIS destruction operations at Pine Bluff Arsenal (PBA) in FY2005. 
 
     The Mobile Munitions Assessment System (MMAS) is used to determine the probable 
content, and condition of munition in order to establish the need for and safety of 
further processing.  Three MMAS units are currently in an emergency response mode. 
 
     The Explosive Destruction System (EDS) is a mobile system to be used for the 
destruction of munitions requiring immediate destruction and small quantities of other 
chemical weapons.  The PM NSCM currently has three Phase 1 EDS units that are operational.  
A Phase 2 unit will complete operational testing in FY2004.  The EDS Phase 1 units are 
currently in an emergency response mode.  Multiple EDS units will be deployed in FY2005 to 
destroy the Recovered Chemical Warfare Material located at PBA. 



 
 

                                           10

 
     The Munitions Assessment and Processing System (MAPS) is a small cost efficient fixed 
facility being established to process non-stockpile chemical materiel at Aberdeen Proving 
Ground.  The MAPS will start systemization in FY2004 and complete operational testing in 
FY2005. 
 
     Former Production Facility destruction efforts at Newport Chemical Depot (NECD) and 
Pine Bluff Arsenal (PBA) continue, and both are scheduled for completion in FY2007. 
 
     The Binary Destruction Facility (BDF) is a facility that will be refurbished and 
upgraded to process binary components at PBA.  The BDF is in the design process, and 
operations are scheduled to begin in FY2005. 
 
     The Pine Bluff Munitions Assessment System (PBMAS) will be used to determine the 
probable content and condition of munitions and Chemical Agent Identification Set items 
stored at PBA prior to disposal.  Assessment operations are scheduled to begin in FY2004 
and complete in FY2005. 
 
     The Ton Container operations at PBA continue and are scheduled for completion in 
FY2007. 
 
Alternative Technologies and Approaches:  Originally, the Army had chosen to pilot test 
chemical treatment followed by on-site biodegradation at Aberdeen Proving Ground, Maryland 
(APG) and chemical treatment followed by super critical water oxidation (SCWO) at Newport, 
Indiana (NECD).  The systems contractor for APG (Bechtel Aberdeen) was selected in October 
1998 and for NECD (Parsons Infrastructure and Technology) in February 1999.  The Resource 
Conservation and Recovery Act of 1976 (RCRA), Clean Air Act of 1977 (CAA) and Clean Water 
Act of 1977 (CWA) permit applications were submitted to the State of Maryland for the APG 
site in June 1997, and the environmental permits were received in February 1999.  The 
RCRA, CAA and the CWA permit applications were submitted to the State of Indiana for the 
NECD site in April/May 1998, and the permits were received in December 1999.   
 
      Aberdeen Chemical Agent Neutralization Facility (ABCANF):  The construction of the 
pilot facility began in July 2000.  In February 2002, the Aberdeen site was approved for 
an accelerated agent neutralization project.  A simplified agent neutralization process 
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was implemented, and agent neutralization commenced during FY 2003.  Agent neutralization 
will be completed in late FY2004, and ton container clean out activities will begin in 
FY2004.   
 
      Newport Chemical Agent Neutralization Facility (NECANF): As of May 2002, the Newport 
site was also been approved for an accelerated agent neutralization project.  A simplified 
agent neutralization process begins in FY 2004 and ton container cleanout processing is 
planned to begin in FY2008. 
  
The Assembled Chemical Weapons Alternatives Program:  The foundation of the Assembled 
Chemical Weapons Alternatives (ACWA) Program is stakeholder involvement from each of the 
agent stockpile areas and their concerns about the program.  The program was established 
by integrating a three-phased approach:  program evaluation criteria development, detailed 
assessment of technologies, and the demonstration of technologies. The assessment and 
demonstration phases were successfully completed in 2002.  The USD (AT&L) approved 
neutralization followed by bio-treatment as the technology for the destruction of the 
chemical weapons stockpile at Pueblo, Colorado in July 2002 and neutralization followed by 
supercritical water oxidation as the destruction technology for the stockpile at Blue 
Grass, Kentucky in February 2003.  A systems contract for the Pueblo Chemical Agent-
Destruction Pilot Plant (PCAPP) was awarded in September 2002 to the Bechtel Pueblo Team.   
A systems contract for the Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP) was 
awarded to the Bechtel Parsons Blue Grass Team in June 2003.  Design efforts for PCAPP and 
BGCAPP are continuing for the eventual construction and operation of full-scale pilot 
facilities at Pueblo and Blue Grass.  
 
 Chemical Demilitarization Program Oversight:  The Army receives assistance from such 
Federal agencies as the Department of Health and Human Services, U.S. Environmental 
Protection Agency, Department of Transportation, Federal Emergency Management Agency, and 
the President’s Council on Environmental Quality in meeting its responsibility to carry 
out the Chemical Demilitarization Program in a safe and environmentally sound manner.  The 
National Research Council of the National Academy of Sciences also performs an oversight 
function for the Chemical Demilitarization Program.   
 



 
 
   Additionally, the National Defense Authorization Act for Fiscal Year 1993 (Public Law 
102-484) directed the Army to establish a Chemical Demilitarization Citizens’ Advisory 
Commission (CAC) for each low-volume site and for any state in which there is located a 
chemical stockpile storage site, if requested by the Governor.  The CACs have been 
established for each state.  Representatives from the Office of the Assistant Secretary of 
the Army (Acquisition, Logistics, & Technology) meet not less than twice a year with each 
commission to address citizen and state concerns regarding the Army’s ongoing Chemical 
Demilitarization Program.  
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Major Milestones for the Chemical Stockpile Disposal Project are as follows: 
 
Johnston Atoll Chemical Agent Disposal System (JACADS): 
 
Completed Agent Processing                                                   November 2000 
Began processing of waste, decommissioning and dismantlement January 2001 
Continued closure activities FY 2003 
Completed closure activities  December 2003 
Initiate post closure environmental monitoring activities 2nd Qtr FY 2004 to FY 2005 
   
Tooele Chemical Agent Disposal Facility (TOCDF): 
 
Completed GB campaign                                                           March 2002 
Completed GB to VX agent changeover March 2003 
Process VX-filled munitions March 2003 to 2nd Qtr FY 2005 
Complete VX to HD agent changeover 2nd Qtr FY 2005 to 1st Qtr FY 2006 
Process HD-filled munitions 1st Qtr FY 2006 to 4th Qtr FY 2008 
 
Anniston Chemical Agent Disposal Facility: 
 
Completed construction June 2001 
Completed systemization August 2003 
Process GB filled munitions                                 August 2003 to 4th Qtr FY 2005 
Complete GB to VX agent changeover 4th Qtr FY 2005 to 1st Qtr FY 2006 
Process VX-filled munitions 1st Qtr FY 2006 to 1st Qtr FY 2008 
 
 
Umatilla Chemical Agent Disposal Facility: 
  
Completed construction August 2001 
Complete systemization 4th Qtr FY 2004 
Process GB filled munitions 4th Qtr FY 2004 to 1st Qtr FY 2006 
Complete GB to VX Agent changeover 2nd Qtr FY 2006 to 4th Qtr FY 2006 
Process VX filled munitions                             4th Qtr FY 2006 to 2nd Qtr FY 2008 
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Major Milestones for the Chemical Stockpile Disposal Project (Cont’d): 
 
Pine Bluff Chemical Agent Disposal Facility: 
 
Completed construction                                                            November 2002 
Complete systemization 3rd Qtr FY 2004 
Process GB filled rockets 3rd Qtr FY 2004 to 1st Qtr FY 2006 
Complete GB to VX agent changeover                       1st Qt FY 2006 to 2nd Qtr FY 2006      
Process VX filled munitions                             2nd Qtr FY 2006 to 1st Qtr FY 2007 
 
Major Milestones for the Alternative Technologies and Approaches Project are as follows: 
 
Army submitted final report on Alternative Chemical  
  Demilitarization Technologies to Congress                April 1994   
Army provided recommendation to Department of Defense December 1996 
  Overarching Integrated Product Team to conduct necessary 
  National Environmental Policy Act analysis and continue 
  Research and Development efforts to support pilot testing  
  of alternative technologies at Aberdeen Proving Ground, 
  Maryland and Newport Chemical Depot, Indiana 
Office of Secretary of Defense (OSD) Approval of Army Recommendation January 1997 
 
Aberdeen Chemical Agent Neutralization Facility  
 
Decision to proceed to accelerated project  February 2002 
Award of new contract  February 2002 
Start agent neutralization operations April FY 2003 
End agent neutralization operations 4th Qtr FY 2004 
Begin empty ton container operations 2nd Qtr FY 2004 
End Empty ton container operations                                         3rd Qtr FY 2005 
Start Closure                                                              4th Qtr FY 2005 
 
Newport Chemical Agent Neutralization Facility 
 
Decision to proceed to accelerated project  May 2002 
Start agent neutralization operations 3rd Qtr FY 2004 
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Major Milestones for the Chemical Stockpile Disposal Project (Cont’d): 
 
Newport Chemical Agent Neutralization Facility (Cont’d) 
 
End agent neutralization operations 3rd Qtr FY 2008 
Begin empty ton container operations 3rd Qtr FY 2008 
 
Major Milestones for Assembled Chemical Weapons Alternatives Program are as follows: 
 
Program 
 
Program Inception 1997 
Criteria Development, Assessment, Demonstration of Alternative Technologies 1997 to 2002 
Published Pueblo Draft Environmental Impact Statement May 2001 
Published Blue Grass Draft Environmental Impact Statement   May 2002 
Received Pueblo Record of Decision and Technology Selection  July 2002 
Received Blue Grass Record of Decision and Technology Selection           February 2003 
                            
Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP) 
 
Record of Decision and Technology Selection  July 2002 
Systems Contract Award September 2002 
RCRA Permit Application Submittal December 2003 
Facility Construction FY 2005- FY 2009 
 
Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP)  
 
Record of Decision and Technology Selection January 2003 
Systems Contract Award June 2003 
RCRA Permit Application Submittal 2nd Qtr FY 2004 
Facility Construction FY 2005 – FY 2009 
 

  
 
 

                                           15



 
 

 
Major Milestones for Chemical Stockpile Emergency Preparedness Project are as follows: 
 
On-post Milestone 
  Sustainment phase of the Improved Response Capabilities                 September   1997 

Off-post Milestone 
Sustainment phase of the Improved Response Capabilities                  4th Qtr FY 2004 

 
Joint Milestones:  
 
    Close out of response capabilities following the completion of 
    demilitarization operations at: 
   Aberdeen Proving Ground, Maryland                                       4th Qtr FY 2005 
   Deseret Chemical Depot, Utah  4th Qtr FY 2009 
   Newport Chemical Depot, Indiana 4th Qtr FY 2008 
 
Major Milestones for the Non-Stockpile Chemical Materiel Product are as follows: 
 
Explosive Destruction System (EDS): 
  Conduct Dev/Op Testing of Phase 2, Unit 1 April 2003 to April 2004 
  Procure two EDS Phase 2 Systems 1st Qtr FY 2006 
  Procure one EDS Phase 2 System 1st Qtr FY 2007 
  
Rapid Response System (RRS): 
  Procure one RRS 1st Qtr FY 2006 
 
Munitions Assessment and Processing System (MAPS): 
  Initiate Systemization January 2004 
  Begin MAPS Operations 2nd Qtr FY 2005 
 
Pine Bluff Non-Stockpile Facility (PBNSF): 
  Began Development of Preliminary Concept Design September 2000 
  Halted PBNSF Design and Development December 2003 
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Major Milestones for the Non-Stockpile Chemical Materiel Product (Cont’d): 
 
Binary Materiel: 
  Destroy Bulk DF, QL, and M20DF Canister 4th Qtr FY 2005 to 2nd Qtr FY 2006 
 
Former Production Facility: 
  Complete 80% Destruction of U.S. Production Capacity * January 2004 
  Complete 100% Destruction of U.S. Production Capacity * 3rd Qtr FY 2007 
   
*NOTE:  Chemical Warfare Convention Milestone 
 
Destruction of Chemical Warfare Materiel (CWM) and Facilities [Missions]: 
  Demolish NCD Production Facility steps 0,I,II August 1998 to 1st Qtr FY 2006 
  Demolish NCD Production Facility step III 4th Qtr FY 2002 to 3rd Qtr FY 2007 
  Demolish PBA Integrated Binary Facility  October 2003 to 3rd Qtr FY 2007 
  Demolish APG Ancillary Buildings 1st Qtr FY 2007 to 4th Qtr FY 2008 
 
Chemical Samples* (CS): 
  Destroy Aberdeen Proving Ground (APG) CS January 2000 to 3rd Qtr FY 2006 
  Destroy Deseret Chemical Depot (DCD) CS*  FY 2003 
  Destroy Dugway Proving Ground (DPG) CS* FY 2003 
  Destroy Pine Bluff Arsenal (PBA) CS* FY 2005 to FY 2006 
  Destroy Pueblo Chemical Depot (PUCD) CS* FY 2006 
 
*NOTE:  Schedules under study due to change in public law allowing use of Chemical 
Demilitarization Facilities 
 
 Chemical Samples* (CS): 
  Destroy Anniston Army Depot (ANAD) CS* FY 2006 
  Destroy Umatilla Chemical Depot (UMCD) CS* FY 2004 to FY 2005 
  Destroy Blue Grass Chemical Depot (BGAD) CS* FY 2009 
 
*NOTE:  Schedules under study due to change in public law allowing use of Chemical 
Demilitarization Facilities 
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Major Milestones for the Non-Stockpile Chemical Materiel Product (Cont’d): 
 
Empty Ton Containers (TCs): 
  PBA Empty TCs:  
    Install and Test Enclosure (R&D) September 2001 to September 2003 
    Begin Destruction (O&M) September 2003 
  APG Empty TCs: FY 2004 

Begin Destruction (Aircraft Protect) 
 
Recovered CWM (RCWM) 
  Begin RCWM Operations at:  
    APG (MAPS)                                         2nd Qtr FY 2005 to 3rd Qtr FY 2007 
    PBA (PBEDS)*                                       3rd Qtr FY 2005 to 2nd Qtr FY 2007 
    DPG * 3rd Qtr FY 2004 to 1st Qtr FY 2005 
 
 
*NOTE:  Pine Bluff Explosive Destruction System (PBEDS) deployment of multiple EDS units 
to destroy RCWM located at PBA. 
 
Recovered Chemical Agent Identification Sets (CAIS): 
  Destruction of Recovered CAIS at:  
    Fort Richardson July 2003 
    Pine Bluff Arsenal 1st Qtr FY 2005 to 3rd Qtr FY 2006 
    Additional sites  3rd Qtr FY 2006 to 3rd Qtr FY 2007 
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(In Thousands of Dollars) 
  

                                                   FY 2005 Estimate     $1,138,801 
                                                                                             FY 2004 Budget       $1,169,168 
                                                        FY 2003 Actual       $1,007,307 
                                                        

Purpose and Scope 
 

      This budget activity provides for the management, technical and operational support 
required for chemical demilitarization under the Chemical Stockpile Disposal Project 
(CSDP), Alternative Technologies & Approaches Project (ATAP), and emergency response 
activities under the Chemical Stockpile Emergency Preparedness Project (CSEPP).  It also 
provides for the support required for remediation of other chemical warfare materiel under 
the Non-Stockpile Chemical Materiel Product (NSCMP). 
 

Justification of Funds Required 
 

      Operations financed by this budget activity in FY 2005 include:  program management 
for the Chemical Demilitarization Program and Chemical Stockpile Disposal Project (CSDP); 
program and integration support including public affairs, safety and quality assurance; 
program oversight, environmental and engineering services; continue post-closure 
environmental monitoring at the Johnston Atoll Chemical Agent Disposal System (JACADS); 
continuation of Chemical Agent Munitions Disposal System (CAMDS) testing to support the 
CSDP; continuation of training activities at the Chemical Demilitarization Training 
Facility (CDTF); continuation of disposal operations at Tooele Chemical Agent Disposal 
Facility (TOCDF); continuation of disposal operations at Anniston Chemical Agent Disposal 
Facility (ANCDF; continuation of disposal operations at Umatilla Chemical Agent Disposal 
Facility (UMCDF); and continuation of disposal operations at Pine Bluff Chemical Agent 
Disposal Facility (PBCDF). 
  
    In addition, the budget provides for Alternative Technologies and Approaches 
requirements for program management, supports ton container cleanout activities and 
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closure at the Aberdeen, MD site; supports VX neutralization activities at the Newport, IN 
Site; continued support of emergency response capabilities at the state, tribal, and local 
levels of government and at the chemical stockpile storage installations; and Non-
Stockpile Chemical Materiel requirements for destroying chemical warfare-related materiel 
which includes costs for Program Management, Recovered Chemical Warfare Materiel (CWM), 
Miscellaneous CWM, binary chemical weapons, continued destruction of Former Production 
Facilities, and programmatic support activities which include regulatory requirements, 
public affairs, program integration, support equipment, and logistics support.  
 
     FY 2005 funding has been increased at the Tooele, Anniston, Umatilla, Pine Bluff and 
Aberdeen facilities to support the following high priority emergent efforts: 
 
Tooele  – Reconfiguration of mines and projectiles to remove energetics to increase 
processing rates; secondary waste enhancements to minimize production and storage of 
waste; performing agent feed characterization to determine metals content; safety 
improvements; and costs associated with schedule delays associated with longer than 
anticipated corrective measures required after the July 2002 agent exposure incident. 
 
 Anniston – Reconfiguration of mines and projectiles to remove energetics to increase 
processing rates; secondary waste enhancements to minimize production and storage of 
waste; improvements in agent changeover between campaigns; and safety improvements. 
 
Umatilla – Agent sampling, characterization, laboratory analysis, and transportation of 
surety samples to determine content of mustard agent anomalies and heel level in ton 
containers; mines and rockets reconfiguration; secondary waste enhancements; and 
improvements in agent changeover durations; safety improvements; and increased employee 
wage rates negotiated with the systems contractor due to local market conditions and 
inability to attract qualified workers. 
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Pine Bluff – Agent sampling, characterization, laboratory analysis, and transportation of 
surety samples; reconfiguration VX mines; safety improvements; and wage rates increases 
negotiated with the systems contractor due to local market conditions and inability to 
attract qualified workers. 
  
Aberdeen – Additional resources for processing delays that occurred during operations and 
the extension of the schedule into FY 2005 for ton container operations and closure 
activities. 
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FY 2003 FY 2004 FY 2005
Actual Budget Estimate

Cml Demil--Program Management 10,062 11,130 11,094

Cml Demil Programmatic Support Activities 14,293 21,121 19,370

Cml Stockpile Disposal--Program Mgmt 12,003 14,385 16,750

CSD Programmatic Support Activities 37,328 39,500 32,253

Johnston Atoll Chemical Agent Disposal System 124,150 28,525 572

Chemical Agent Munitions Disposal System 25,221 29,632 29,378

Chemical Demilitarization Training Facility 9,127 2,387 9,913

Tooele Chemical Agent Disposal Facility 126,825 150,351 144,985

Anniston Chemical Agent Disposal Facility 110,579 135,948 131,981

Umatilla Chemical Agent Disposal Facility 130,946 134,622 160,583

Pine Bluff Chemical Agent Disposal Facility 112,886 127,847 128,190

Pueblo Chemical Agent Disposal Facility 0 0 0

Blue Grass Chemical Agent Disposal Facility 350 0 0

Subtotal Chemical Stockpile Disposal 689,415 663,197 654,605

Alternative Technologies and Approaches - Program Management 2,627 6,823 6,125

Alternative Technologies and Approaches - Mission  Aberdeen, MD 83,146 92,214 89,999
Alternative Technologies and Approaches - Mission Newport Ind 4,112 106,116 127,728
Subtotal Alternative Tech and Approaches 89,885 205,153 223,852

Cml Stockpile Emergeny Preparedness Project On-Post-- Prgm Mgmt 1,564 1,614 1,658

Cml Stockpile Emergency Preparedness Project On-Post--Mission 31,396 40,516 38,795

Cml Stockpile Emergency Preparedness Project Off-Post--Mission 70,666 97,681 59,815

Subtotal Chemical Stockpile Emergency Preparedness Proj  * 103,626 139,811 100,268

Non-Stockpile Chemical Materiel--Program Management 5,203 6,131 5,470

Recovered Chemical Warfare Materiel (CWM) 37,351 40,720 50,099

Miscellaneous CWM 14,928 17,617 5,651

Binary CWM 3,626 10,504 12,745

Former Production Facility 27,880 41,026 41,807

Programmatic Support Activities 11,038 12,758 13,840

  Mission Subtotal  94,823 122,625 124,142

Subtotal Non-Stockpile Chemical Materiel Product 100,026 128,756 129,612

Total Funded 1,007,307 1,169,168 1,138,801

Funded Financial Summary

(In Thousands of Dollars)
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Program Manager for Elimination of Chemical Weapons (PMECW)--Program Management:  This 
area provides for total management of the demilitarization and disposal of the U.S. 
chemical weapons stockpile and non-stockpile materiel.  In addition, this activity 
provides the programmatic direction and matrix support required by the three project 
managers who execute the program.   
 
         The FY 2005 budget request includes 48 work years of labor, awards and overtime; 
base support; other support and contractual costs which include travel, transportation, 
materials and supplies, equipment and rentals; and matrix support from U.S. Army Research 
Development & Engineering Command for 44 work years of labor.  
 
Chemical Demilitarization Programmatic Support Activities: This element will fund 
programmatic management integration activities by contractor and support activities, and 
oversight and technical efforts by government performers or contractors, which will 
benefit the entire CMA mission. Performers will conduct programmatic studies and 
evaluations; collect, organize, format and maintain data; and consolidate and prepare 
acquisition, technical and management reports; provide contract support; information 
management; and other programmatic costs of the program.  
 
             The FY 2005 budget request includes safety and quality functions; program 
integration efforts such as acquisition program reporting, project monitoring, decision 
support, life-cycle-cost database support, and information management and support; system 
engineering support; material management; litigation support; facility management training 
program; contracting support from U.S. Army Materiel Command; and program oversight, 
studies and evaluations. 
 
Project Manager for Chemical Stockpile Disposal (PMCSD)--Program Management:  Program 
Management includes implementation and execution, as well as management of the design, 
development, and acquisition of equipment and facilities, on-site movement of chemical 
munitions and agents for disposal, demilitarization operations, disposal of waste 
products, post-operational cleanup activities, and plant closure. 
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The FY 2005 budget request includes 46 work years of labor, awards and overtime; base 
support; other support and contractual costs which include travel, transportation, 
materials and supplies, equipment and rentals; and matrix support from U.S. Army Research 
Development & Engineering Command for 63 work years of labor.  
 
Project Manager for Chemical Stockpile Disposal (PMCSD)—Programmatic Support: This element 
will fund programmatic technical and management integration activities by contractors. 
Contractors will conduct programmatic studies and evaluations; collect, organize, format 
and maintain data; conduct technical services such as medical support; and consolidate and 
prepare technical and management reports. This element will also fund oversight and 
technical efforts by government performers or contractors. Activities include oversight by 
the Department of Health and Human Services and the National Academy of Sciences; 
acquisition of substitute munitions for use in equipment prove-out, pre-operational test 
and training exercises; administrative and technical support to design efforts; and other 
programmatic costs of the program.  
 

 The FY 2005 budget request includes safety and quality functions; program 
integration efforts such as acquisition program reporting, project monitoring, decision 
support, life-cycle-cost database support, and information management and support; and 
public outreach offices and public affairs initiatives such as videos, newsletters, 
publicity and exhibits. 
The budget request also includes engineering services in support of design, model and 
simulation, agent monitoring, environmental support, and litigation support; National 
Environmental Policy Act documentation; contracting support from the U.S. Army Field 
Support Command and the U.S. Army Materiel Command; substitute munitions; program 
oversight, studies and evaluations; and demilitarization support. 
 
Johnston Atoll Chemical Agent Disposal System (JACADS):  This item includes funding to 
continue post closure activities.  
 
     The FY 2005 budget will fund the continuation of post-closure environmental 
monitoring activities. 
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Chemical Agent Munitions Disposal System (CAMDS):  This prototype facility will support 
the destruction of Lewisite, the stockpile program, the GA/GA-UCON destruction, secondary 
waste destruction and closure activities. 
 
      The FY 2005 budget requirements includes 178 work years of labor to support the 
CAMDS work force; other support costs which includes materials/supplies, travel, training, 
and contracts; depot support/base support which includes 37 work years and utilities; 
other government agency support; and environmental support. 
 
Chemical Demilitarization Training Facility (CDTF):  This item includes funding required 
to continue operation of the chemical demilitarization training facility located at 
Edgewood Area, Aberdeen Proving Ground, Maryland through FY 2005. 
 
           The FY 2005 budget request will fund the systems contract to General Physics, Inc. 
(ongoing) that includes 20 work years and other non-labor items; depot support/base 
operations, and contracting and site support. 
 
Tooele Chemical Agent Disposal Facility (TOCDF):  This item includes funding required to 
continue operations at the chemical demilitarization facility located at Tooele, Utah 
through FY 2005. 
 

The FY 2005 budget requirements will fund the systems contract that includes 777 work 
years, waste disposal, mitigation fees, materials and supplies, equipment rental, spare 
parts and refractory; training; and other non-labor items.  It will fund environmental 
support/fees and cooperative agreements; depot support/base operations (163.5 work 
years); and contracting and site support. 

 
Anniston Chemical Agent Disposal Facility (ANCDF):  This item includes funding required to 
continue agent demilitarization operations at the chemical demilitarization facility 
located at Anniston, Alabama through FY 2005. 
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     The FY 2005 budget request will fund the systems contract that includes 665 work 
years, materials, waste disposal, training and other non-labor items.  It will fund 
environmental support/fees and cooperative agreements; depot support/base operations (135 
work years); safety; and contracting and site support.   
 
Umatilla Chemical Agent Disposal Facility (UMCDF) O&M Requirements:  This item includes 
funding required to continue operations at the chemical demilitarization facility located 
at Hermiston, Oregon through FY 2005. 
  
 The FY 2005 budget request will fund the Systems Contractor which includes 648 work 
years, waste disposal, spare parts, trial burns, training and other non-labor items.  It 
will fund safety and quality assurance efforts; environmental support and cooperative 
agreements; depot support/base operations, which include 126 work years; contracting and 
site support; and a cooperative agreement with the Confederated Tribes of the Umatilla 
Indian Reservation. 
 
Pine Bluff Chemical Agent Disposal Facility (PBCDF):  This item includes funding required 
to continue agent disposal activities at the chemical demilitarization facility located in 
Pine Bluff, Arkansas through FY 2005. 
 
    The FY 2005 budget request will fund the systems contract which includes 648 work 
years, waste disposal, trial burns, supplies and materials, training and other non-labor 
items.  It will fund environmental support/fees and cooperative agreements; depot 
support/base operations (137 work years); and safety, quality assurance efforts, 
contracting and site support. 
 
Alternative Technologies and Approaches Project Program Management:  The FY2005 budget for 
program management includes internal operating budget costs for labor, awards and overtime 
for 12 core work years and 20 matrix work years, travel, other costs such as contractual 
services, training, and supplies; and programmatic mission support cost for program 
oversight, public outreach support; program integration and cost support; and contract 
management and technical support.  
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Aberdeen Chemical Agent Neutralization Facility (ACANF): The FY 2005 budget request 
includes requirements for system contractor activities (450 work years) to complete ton 
container cleanout operations and to support closure; and non-system contractor activities 
such as field office/technical support/contracting support; hazardous waste disposal; 
scrap metal disposal; and other government agency support.   
 
Newport Chemical Agent Neutralization Facility (NCANF): The FY 2005 budget request 
includes requirements for systems contractor (499 work years) to include systems 
engineering/project management; process design; laboratory site support; environmental 
compliance, safety, surety, and security; installation of process equipment and bulk 
material; materials, supplies, and equipment; and non-systems contractor activities such 
as field office/technical support/contracting support; depot support and other government 
agency support. 
 
Chemical Stockpile Emergency Preparedness Project (CSEPP) On-Post Program Management: The 
FY 2005 budget request includes 13 work years of labor, awards and overtime and travel, 
training, and contractual services. 
 
Chemical Stockpile Emergency Preparedness Project (CSEPP) On-Post Mission:  The FY 2005 
budget request provides continued support of emergency planner/response personnel for the 
eight chemical stockpile storage installations; funds for Army travel and transportation; 
on-post training and annual joint exercises; Army public education and awareness programs; 
and administration, base operations, technical planning support, and operations and 
maintenance costs for on-post alert and notification, data automation, communications, 
Emergency Operation Centers, Joint Information Centers, and emergency response.  This 
budget request also provides for Army managed technical support for sustaining both on-
post and off-post emergency response capabilities.  This technical support includes 
modeling and meteorological support for alert and notification systems; software 
engineering, maintenance, and training for emergency management automation systems; 
management of a wide area communications network; engineering and testing support for 
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response and protective actions systems, and chemical agent specific medical support 
training. 
 
Chemical Stockpile Emergency Preparedness Project (CSEPP) Off-post Mission:  The FY 2005 
budget request provides continued support of emergency planner/response personnel for 
FEMA, State, tribal, and local governments; funds for FEMA, State, tribal, and local 
administration including travel and transportation; off-post training and exercises and 
annual joint exercises; FEMA, State, tribal, and local public outreach/education programs 
including Joint Information Centers; operations and maintenance of off-post alert and 
notification systems, Emergency Operations Centers, communications systems, coordinated 
plans, and medical support, protective action capabilities including emergency response 
capabilities.  This budget request also provides for FEMA managed technical support for 
off-post emergency response capabilities. This technical support includes engineering 
support for Alert and notification and communications systems, planning support, hospital 
team training, and support for State protective actions projects. 
 
Non-Stockpile Chemical Materiel Product (NSCMP):  The FY 2005 budget request provides for 
the following activities: 
 
Program Management:  The FY 2005 budget request includes 19 work years of labor, awards 
and overtime; base support; other support and contractual costs which include travel, 
transportation, materials and supplies, equipment rentals; and matrix support from U.S. 
Army Soldier Biological and Chemical Command for 23 work years of labor. 
 
Recovered Chemical Warfare Materiel:  The FY 2005 budget request consists of continuation 
of CAIS destruction operations at PBA; begin and complete assessment of chemical warfare 
materiel at PBA, MMAS and EDS destruction operations, MMAS and EDS crew training, and 
purchase of replacement equipment in support of MMAS and EDS.  
 
Miscellaneous Chemical Warfare Materiel: The FY 2005 budget request consists of 
continuation of empty Ton Container decontamination operations at Pine Bluff Arsenal 
(PBA); and chemical samples operations. 
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Binary Chemical Warfare Materiel: The FY 2005 budget request consists continuation of 
integration support, equipment installation, systemization, and training program 
development for PBA. 
 
Former Production Facility: The FY 2005 budget request consists of the continuation of 
demolition efforts and waste management activities for former production facilities at 
NECD and PBA; and beginning of environmental permitting activities for former production 
facilities at Aberdeen Proving Ground. 
 
Programmatic Support Activities: The FY 2005 budget request consists of project management 
activities such as: public outreach; program integration; engineering support; information 
management; configuration management; procurement and contract evaluation support); 
logistics, treaty, lessons learned and medical support; regulatory requirements to support 
PEIS and NEPA documentation, and state regulatory review agencies; programmatic training; 
and programmatic support equipment such as multiple round containers for recovered 
chemical munitions. 
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                                                                 (In Thousands of Dollars) 
                  

FY 2005 Estimate    $154,209      
                                                              FY 2004 Budget      $251,881 
                                                              FY 2003 Actual      $314,879 

       
Purpose and Scope 

 
      This budget activity provides resources for the design, acquisition and testing of 
prototype equipment for the recovery and treatment of the non-stockpile chemical materiel. 
 

Justification of Funds Required 
  

     Funds are required for the Non-Stockpile Chemical Materiel (NSCM) Program in FY 2005 
to continue research and development efforts for innovative accessing and chemical 
treatment processes technologies, begin/complete equipment installation and begin 
systemization for the Pine Bluff Non-Stockpile Facility, complete post treatment 
capability development, begin/complete Multiple Launch Rocket System facility 
modification, and begin/complete equipment installation for Binary chemical warfare 
materiel at Pine Bluff Arsenal. Funds are required for environmental monitoring support to 
perform studies, provide technical assistance for compliance with Army regulations, and 
modernizing equipment for future needs.  Funds are required for the Assembled Chemical 
Weapons Alternatives (ACWA) program to continue design efforts and begin equipment 
purchases for the Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP), and to continue 
design efforts for the Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP).  Funds 
are also required for program management, public outreach, and environmental compliance 
and permitting. 
 
      The Department is reviewing the 30 percent completed Pueblo facility design for 
approval, and is evaluating design adjustments due to initial design concerns.  As such, 
Pueblo funds previously budgeted in FY 2005 were realigned to the Operation and Maintenance 
and Procurement sections of the Chem Demil program to support critical emergent 
requirements.   
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FY 2003 FY 2004 FY 2005

Title Budget Estimate Estimate

Alternative Technologies and Approaches -

    Program Management 5,178 0 0
Alternative Technologies and Approaches -Mission

    Aberdeen Proving Ground, MD 47,794 0 0
     Newport  Chemical Depot, IN 107,900 38,343 0

Subtotal Alternative Tech and Approaches 160,872 38,343 0

Non-Stockpile Chemical Materiel Product-

    Recovered Chemical Warfare Materiel (CWM) 31,587 21,941 8,365

    Miscellaneous CWM 0 0 0

     Binary CWM 1,907 10,446 11,322

    Program-Wide R&D 16,672 11,222 9,537

Subtotal Non-Stockpile Chemical Materiel Product - 50,166 43,609 29,224

Assembled Cml Weapons Alternatives Program -

   Program Management 16,475 14,347 14,200

   Pueblo, Co 67,822 122,792 4,941

   Blue Grass, KY 14,544 32,790 105,844

 Subtotal Assembled Cml Weapons Assessment 98,841 169,929 124,985

Subtotal Cml Stockpile Emer Preparedness Project 5,000 0 0

Funded Total 314,879 251,881 154,209

      Funded Financial Summary

. RESOURCES:     

    (In Thousands of Dollars)

A 
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B.  DESCRIPTION OF ELEMENT: 
 
Alternative Technologies and Approaches Project: 
 
      This budget activity provides resources for research and development of alternatives 
to incineration for the disposal of bulk chemical agents.  The Project Manager for 
Alternative Technologies and Approaches implemented a program including laboratory and 
bench-scale testing, pilot plant design, and preparation of environmental documentation 
for two low-temperature, low-pressure technologies, and facility construction to pilot 
test these alternative technologies.  Subsequent to the September 11, 2001, terrorist 
attacks, the Program Manager for Alternative Technologies and Approaches initiated a 
proposal to accelerate stockpile destruction at Aberdeen and Newport in order to reduce 
risk to the public by eliminating the stockpile approximately two years ahead of schedule. 
Acquisition Decision Memorandums approving accelerated neutralization were signed on 
February 1, 2002 for Aberdeen and on May 11, 2002 for Newport.  A simplified agent 
neutralization process followed by shipment to a permitted Treatment Storage and Disposal 
Facility for post-treatment is being implemented. 
 
Non-Stockpile Chemical Materiel Product: 
 
      Funds are included to complete design and continue fabrication of equipment to 
destroy RCWM located at Pine Bluff Arsenal and for development of improved technologies 
for disposing of neutralized waste.  Research will continue on multi-agent chemical air 
monitoring and decontamination methods. Funds are also included to continue design efforts 
and begin post treatment capability development for the binary solution, complete 
developmental/operational testing of the Explosive Destruction System (EDS) Phase 2, Unit 
1.  
 
Assembled Chemical Weapons Alternatives Program: 
 
This budget activity includes all costs related to design; equipment, testing, and costs 
for operation and closure of two full-scale pilot facilities, the Pueblo Chemical Agent-
Destruction Pilot Plant and the Blue Grass Chemical Agent-Destruction Pilot Plant. The 
budget activity also provides for the preparation of the necessary environmental 
documentation to support construction and operation of the two pilot facilities, as well 
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as, public outreach and technical risk reduction initiatives.  Costs for design and 
construction of facilities are included in the Chemical Demilitarization Construction, 
Defense account. 
 
C.  PROGRAM ACCOMPLISHMENTS AND PLANS: 

 
FY 2003 Program: 
 
Alternative Technologies and Approaches Project: 
 

Program Management:  The budget for program management included: internal operating 
budget costs for labor, awards, and overtime for 6 core work years and 8 matrix work 
years, other costs, such as contractual services, training and supplies; and programmatic 
mission support costs for program oversight, public outreach support, program integration 
support, technology evaluation, and contract management and technical support. 
 

Aberdeen Chemical Agent Neutralization Facility: FY 2003 funds were required for: 
systems contractor activities (445 work years) to include process design; continued 
environmental activities; installation of process equipment and bulk materials; 
neutralization facility systemization activities; system engineering/project management; 
and non-systems contractor activities such as program outreach support; and other 
government agency support.  

  
Newport Disposal Facility: FY 2003 funds were required for:  systems contractor 

activities (628 work years) to include process design, laboratory site support, 
environmental compliance, safety, surety and security, procurement of process equipment 
and bulk material, materials, supplies and equipment, installation of process equipment 
and bulk material, systemization activities, systems engineering/project management, 
operations support/training and facility maintenance, and Non-Systems Contractor 
activities such as field office/technical support/contracting support, depot support and 
other government agency support. 
 
 
Non-Stockpile Chemical Materiel Product:   
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Recovered Chemical Warfare Materiel: Funds were required to continue developmental 
testing of the EDS Phase 2 Unit 1; continue design efforts and begin the equipment 
acquisition phase for the PBNSF; and begin testing of the Large Item Transportable 
Neutralization System (LITANS). 

 
Binary:  Funds were required to begin and complete site design for the binary mission 

at Pine Bluff Arsenal. 
 

Program-Wide R&D:  Funds were required for studies and program support.  This 
included efforts to identify and develop alternative technologies for the treatment of 
NSCMP Chemical Warfare Materiel; continue efforts pertaining to decontamination research 
and Air Monitoring Studies, Tennessee Valley Authority technical support, systems 
engineering services, and system test and evaluation support. 

 
Assembled Chemical Weapons Alternatives Program::  
     
        Program Management:  Funds were used for ACWA Program Office salaries and other 
expenses including 11 core work years and 9 matrix work years; ACWA support from other 
government agencies and support contracts. 

 
     Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP Funds were used for system 
contractor activities to include initiation of process design; environmental activities; 
public outreach office support; depot support; finalization of technical support 
contracts; and support from other government agencies. 
 
     Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP):  Funds were used for 
initiation of the Technical Risk Reduction Program (TRRP), the Design Build Plan, and 
Initial Design; public outreach office support; depot support; and support from other 
contractual and other government agencies to initiate design planning activities.  
 
 
 
Chemical Stockpile Emergency Preparedness Project::    
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Defense Access Road Requirements:  Funds were provided by Congress to continue work 
to improve emergency access and evaluation infrastructure at Pine Bluff Arsenal, AR and 
Tooele Army Depot, UT. 

  
FY 2004 Program: 
 
Alternative Technologies and Approaches Project: 
 

Newport Disposal Facility: FY 2004 funds are required for systems contractor 
activities (158 work years) to include systems engineering/project management; process 
design; systemization activities and logistics support; procurement of bulk materials and 
equipment; installation of the process equipment and bulk material; and non-systems 
contractor support such as field office, technical support/contractor support, depot 
support, and other government agency support.  
 
Non-Stockpile Chemical Materiel Product:   
 

Recovered Chemical Warfare Materiel: Funds are required to complete 
developmental/operational testing of the Explosive Destruction System (EDS) Phase 2, Unit 
1 and complete design efforts, equipment fabrication, and complete permitting for Pine 
Bluff Non-Stockpile Facility (PBNSF).   

 
Binary:  Funds are required to begin/complete process equipment component procurement 

and begin secondary waste treatment partnering for the binary mission at Pine Bluff 
Arsenal (PBA). 
 

Program-Wide R&D:  Funds are required for research and development studies and 
program support.  These includes efforts to identify and develop alternative technologies 
for the treatment of non-stockpile chemical warfare materiel; continue efforts pertaining 
to decontamination research and Air Monitoring Studies; Tennessee Valley Authority (TVA) 
technical support and services; and Army Materiel Systems Analysis Activity (AMSAA) test 
and evaluation support.  
 
Assembled Chemical Weapons Alternatives Program: 
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      Program Management:  Funds will be used for ACWA Program Office salaries for 12 
core work years and 9 matrix personnel, supplies, materials and equipment, travel and 
training; program integration and support from other government agencies; contract 
management and technical support; and mission support contracts. 
 
      Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP): Funds will be used for the 
system contractor to continue process design, begin long-lead equipment procurements, and 
training; depot support; continuation of environmental permitting activities; and program 
mission support. 
 
      Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP): Funds will be used for 
preparation of preliminary process design package and initial design and preparation of 
Research, Development and Demonstration (RD&D) permit application; technical risk 
reduction and program testing and studies; and program management and other government 
agencies support. 
 
FY 2005 Program: 
 
Non-Stockpile Chemical Materiel Product:   
 

Recovered Chemical Warfare Materiel: Funds are required for the Pine Bluff Explosive 
Destruction System (PBEDS) site preparation, setup and systemization. 
 

Binary:  Funds are required to complete secondary waste treatment partnering, 
begin/complete facility modifications and begin/complete equipment installation for the 
binary mission at Pine Bluff Arsenal (PBA). 
 

Program-Wide R&D:  Funds are required for research and development studies and 
program support.  These includes efforts to identify and develop alternative technologies 
for the treatment of non-stockpile chemical warfare materiel; continue efforts pertaining 
to decontamination research and Air Monitoring Studies; Tennessee Valley Authority (TVA) 
technical support and services; and Army Materiel Systems Analysis Activity (AMSAA) system 
test and evaluation support. 
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Assembled Chemical Weapons Alternatives Program: 
 
      Program Management:  Funds are required for ACWA Program Office salaries for 12 core 
work years and 9 matrix personnel, supplies, materials and equipment, travel and training; 
and other government agencies and mission support contracts. 
 
      Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP) Funds are required for the 
continuation of project and management activities.  
 
      Blue Grass Chemical Agent-Destruction Pilot Plant (BGAPP): Funds are required for 
the preparation of Intermediate Design Packages and continuation of environmental 
permitting activities; construction and project management; fabrication and procurement of 
long-lead process equipment and systems; other government agencies support; and field 
office program management support. 
  
D.  WORK PERFORMED BY: 
   
      The Project Manager for Alternative Technologies and Approaches is located at 
Aberdeen Proving Ground, Maryland, and is the government’s technical organization involved 
with research and development of alternative technologies to incineration for the disposal 
of bulk chemical agents.  Neutralization of mustard agent (HD) will be performed at 
Aberdeen Proving Ground, Maryland by Bechtel Aberdeen.  Neutralization of nerve agent (VX) 
will be performed at Newport Chemical Depot, Indiana by Parsons Infrastructure and 
Technology.  The Product Manager for Non-Stockpile Chemical Materiel is located at 
Aberdeen Proving Ground, Maryland, and is the government’s technical organization involved 
with the destruction of the non-stockpile chemical materiel.    Primary contractors or 
government agencies executing non-stockpile products are:  Science Applications 
International Corporation, Abingdon, MD; Tennessee Valley Authority, Muscle Shoals, AL; 
Teledyne Brown Engineering, Huntsville, AL; UXB International, Ashburn, VA; Sandia 
National Laboratory, Albuquerque, NM; Idaho National Laboratory, Boise, ID; Shaw 
Environmental, Inc., Boston, MA; Mason & Hangar, Newport, IN; and others.     The Program 
Manager for Assembled Chemical Weapons Alternatives is located at Aberdeen Proving Ground, 
Maryland, and is the government’s technical organization involved with the implementation 
of alternatives to the baseline incineration process for the demilitarization of assembled 
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chemical munitions.  Neutralization followed by bio-treatment will be performed at Pueblo 
Chemical Depot, Colorado by the Bechtel Pueblo Team. Neutralization followed by 
supercritical water oxidation will be performed at Blue Grass Army Depot, Kentucky by the 
Bechtel Parsons Blue Grass Team.  
 
E. RELATED ACTIVITIES: 
 

No unnecessary duplication of effort will occur within the Department of Defense 
(DoD) or the Army.  Large-scale destruction of toxic chemical agents and munitions is 
solely the responsibility of DoD.  The U.S. Army is the Executive Agent for the Chemical 
Demilitarization Program as designated by Office of the Secretary of Defense (OSD). 
 
F.  OTHER APPROPRIATION FUNDS: 
 
Alternative Technologies and Approaches Project: 
 
      Operations and Maintenance, in the Chemical Agents and Munitions Destruction, Army 
appropriation funds are required for agent disposal and closure operations.  Referenced 
funds are Program Management in FY 2005, Aberdeen Site in FY 2005, and the Newport Site 
in FY 2005.  There are no other funds related to the Alternative Technologies and 
Approaches research and development effort. 
 
 
 
 
 
 
 
 
 
 
Non-Stockpile Chemical Materiel Product: 
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Procurement funds in the Chemical Agents and Munitions Destruction, Army 
appropriation funds are required in FY 2005 for Recovered Chemical Warfare Materiel 
replacement equipment.  Operation and Maintenance FY 2005 funds in the Chemical Agents and 
Munitions Destruction, Army appropriation funds will be used to operate additional 
treatment systems once fielded.  There are no other funds related to the Non-Stockpile 
Chemical Materiel Project (NSCMP) research and development effort. 

 
Assembled Chemical Weapons Alternatives: 
 

Chemical Demilitarization Construction, Defense appropriation funds are required for 
facility and construction activities for the Pueblo Chemical Agent-Destruction Pilot Plant 
and the Blue Grass Chemical Agent-Destruction Pilot Plant.   Justification is included in 
a separate book. 
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                                                                                                                                                                                                                                                                                             (In Thousands of Dollars) 
 

                                                            FY 2005 Estimate      $78,980 
                                                             FY 2004 Budget        $79,212 

                                                FY 2003 Actual       $127,013 
 

Purpose and Scope 
 
 
      This budget activity provides for the procurement of all process and support 
equipment used in the incineration disposal facilities for destroying the unitary chemical 
stockpile and the Chemical Stockpile Emergency Preparedness Project equipment.  It 
includes costs for design, acquisition, fabrication, and installation of equipment.  Also 
included are costs for initial spare parts, freight, software, maintenance, and operations 
manuals relating to specific equipment and design changes during construction and 
installation. 
  

Justification of Funds Required 
 

      The FY 2005 budget request provides for engineering and technical services;  
equipment modifications for Chemical Agent Munitions Disposal System; equipment 
procurement and installation in support of closure at Tooele Chemical Agent Disposal 
Facility; design engineering and procurement of equipment in support of agent operations 
at the Pine Bluff Chemical Agent Disposal Facility; design engineering and procurement of 
equipment in support of operations for the Anniston Chemical Agent Disposal Facility; 
design engineering and procurement of equipment for Umatilla Chemical Agent Disposal 
Facility; acquisition of Chemical Stockpile Emergency Preparedness Project equipment and 
protective actions projects; and acquisition of replacement parts for Non-Stockpile 
Chemical Materiel Project (NSCMP). 
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FY 2003 FY 2004 FY 2005

Actual Budget Estimate

Engineering Services 4,259 2,251 1,110

Johnston Atoll Chemical Agent Disposal System 0 0 0

Chemical Agent Munitions Disposal System 520 3,092 2,957

Tooele Chemical Agent Disposal Facility 9,897 15,301 16,514

Anniston Chemical Agent Disposal Facility 9,216 11,284 8,215

Umatilla Chemical Agent Disposal Facility 18,499 9,127 6,012

Pine Bluff Chemical Agent Disposal Facility 11,904 5,086 6,012

Pueblo Chemical Agent Disposal Facility 0 0 0

Blue Grass Chemical Agent Disposal Facility 0 0 0

Subtotal Chemical Stockpile Disposal 54,295 46,141 40,820

Cml Stockpile Emergency Preparedness Project On-Post 620 2,038 636

Cml Stockpile Emergency Preparedness Project Off-Post 72,098 30,513 36,500

Subtotal Cml Stockpile Emer Preparedness Project 72,718 32,551 37,136

Non-Stockpile Chemical Materiel Product-

    Recovered Chemical Warfare Materiel 520 1,024

Former Production Facilities 0

Subtotal Non-Stockpile Chemical Materiel Product 0 520 1,024

Total Funded 127,013 79,212 78,980

Funded Financial Summary
(In Thousands of Dollars)
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Engineering Services:  In FY 2005, funds are required for technical support for On-Site 
Containers and safety and operational improvements for all operational facilities. Refer 
to Exhibit P-5A (Procurement History and Planning) for further delineation/description of 
requirements. 
  
Chemical Agent Munitions Disposal System (CAMDS): In FY 2005, funds are also required for 
equipment modifications to support baseline operations and testing. Refer to Exhibit P-5A 
(Procurement History and Planning) for further delineation/description of requirements. 
 
Tooele Chemical Agent Disposal Facility (TOCDF):  In FY 2005, funds are required for 
systems contractor to complete procurement and installation of the Mustard Treatment 
System and associated support equipment. Refer to Exhibit P-5A (Procurement History and 
Planning) for further delineation/description of requirements. 

 
Anniston Chemical Agent Disposal Facility (ANCDF): In FY 2005, funds are required for 
engineering change proposals and equipment upgrades.  Refer to Exhibit P-5A (Procurement 
History and Planning) for further delineation/description of requirements. 
 
Umatilla Chemical Agent Disposal Facility (UMCDF):     In FY 2005, funds are required for 
engineering change proposals and equipment upgrades.  Refer to Exhibit P-5A (Procurement 
History and Planning) for further delineation/description of requirements. 
 
Pine Bluff Chemical Agent Disposal Facility (PBCDF): In FY 2005, funds are required for 
engineering change proposals and equipment upgrades.  Refer to Exhibit P-5A (Procurement 
History and Planning) for further delineation/description of requirements. 
 
  Chemical Stockpile Emergency Preparedness Project (CSEPP) On-Post:   In FY 2005, funds are 
required for scheduled replacement of Army data automation equipment and response 
equipment. Refer to Exhibit P-5A (Procurement History and Planning) for further 
delineation/description of requirements. 
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 Chemical Stockpile Emergency Preparedness Project (CSEPP) Off-Post:  In FY 2005, funds 
provide for the replacement of obsolete/non-supportable emergency response equipment and 
for the completion and sustainment of protective actions projects.  Equipment replacement 
includes equipment to support administrative activities, Emergency Operations Centers, 
medical support, public outreach/education, and training programs; alert and notification 
systems; data automation systems; and communications systems. Refer to Exhibit P-5A 
(Procurement History and Planning) for further delineation/description of requirements. 
   
Non-Stockpile Chemical Materiel Product (NSCMP) (Recovered Chemical Warfare Materiel):  
In FY 2005, funds are required for the procurement of replacement equipment for the EDS 
and to begin equipment acquisition and installation for process improvements to the 
Munitions Assessment and Processing System (MAPS). Refer to Exhibit P-5A (Procurement 
History and Planning) for further delineation/description of requirements. 
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DD-COMP(AR) 1092 B U D G E T  I T E M  J U S T I F I C A T I O N  S H E E T DATE February-04
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE:

 
Procurement/Budget Activity 3 Chemical Demilitarization Process Equipment

 
FY03 FY04 FY05

QUANTITY
COST (IN MILLIONS) 127.0 79.2 79.0
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DESCRIPTION:  

This budget activity provides for the design, fabrication, purchase and  installation of all process and support  equipment used in the incineration disposal 
facilities for destroying the unitary chemical agent stockpile.  This budget activity also provides for the purchase of equipment  and services to support the 
Chemical Stockpile Emergency Preparedness Project and the Non-Stockpile Chemical Materiel Product. 

JUSTIFICATION:

The FY 2005 budget  procures  the following requirements:  plant and equipment modifications  for Metal Parts Furnace Optimization,  Continuous 
Emissions Monitoring System, Metals Removal Alternatives, Muti-Agent Monitoring; Risk Abatement identified by the Risk Analysis and Mitigation Program; 
Carbon Tray Assist Mechanism,  Mobile Change out Facility,  Control System Upgrades,   Mustard Charterization , Mine Handling,  Mustard Thaw, Agent 
Storage Capacity, and future engineering changes proposals for  Tooele Chemical Disposal Facility, Anniston Chemical Disposal Facility, Umatilla Chemical 
Disposal Facility, and Pine Bluff Chemical Disposal Facility  and closure equpment for Toole Chemical Disposal Facility.  

FY 2005  procures replacements of obsolete/non-supportable emergency response equipment and for the completion and sustainment of protective actions 
projects for off-post facilities and replacement of data automation equipment for on-post operations for the Chemical Emergency Preparedness Program.  

 Also, FY 2005 procures equipment,  equipment installation,  and replacement equipment  for the Non-Stockpile Chemical Materiel Product.  

 
R
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DD-COMP(AR) 1092 WEAPON SYSTEM COST ANALYSIS EXHIBIT DATE February-04
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Procurement/Budget Activity 3 Chemical Demilitarization Equipment  
MANUFACTURER NAME WEAPON MODEL/SERIES/POPULAR NAME

PLANT CITY/STATE LOCATION

Chemical Demilitarization Equipment
TOTAL COST IN THOUSANDS OF DOLLARS

Weapon System Cost Elements IDENT FY03 Quantity FY04 Quantity FY05 Quantity
 CODE UNIT COST TOTAL COST UNIT COST TOTAL COST UNIT COST TOTAL COST
1.  Engineering Services N/A 4,259 2,251 1,110
2.  Johnston Atoll Cml Agent Disposal System N/A 0 0 0
3.  Chemical Agents and Munitions Disposal N/A 520 3,092 2,957
        Facility N/A
4.  Tooele Chemical Agent Disposal Facility N/A 9,897 15,301 16,514
5.  Anniston Chemical Agent Disposal Facility N/A 9,216 11,284 8,215
6.  Umatilla Chemical Agent Disposal Facility N/A 18,499 9,127 6,012
7.  Pine Bluff Chemical Agent Disposal Facility N/A 11,904 5,086 6,012
8.  Pueblo Chemical Agent Disposal Facility N/A 0 0 0
9.  Blue Grass Chemical Agent Disposal Facility N/A 0 0

Sub/Total Chemical Stockpile Disposal 54,295 46,141 40,820

10.  Chemical Stockpile Emergency N/A 620 2,038 636
        Preparedness Project On-Post

11.  Chemical Stockpile Emergency N/A 72,098 30,513 36,500
        Preparedness Project Off-Post

12.   Non-Stockpile Chemical Materiel Product N/A 0 520 1,024

TOTAL 127,013 79,212 78,980
  

        Page  1 of   1   Pages
             UNCLASSIFIED

ITEM NO PAGE NO 45            EXHIBIT P-5
   



 

  

UNCLASSIFIED
REPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT          DATE February-04
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Procurement/Budget Activity 3 Chemical Demilitarization Equipment
  

CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AWARD FIRST UNIT AVAILABLE REV WHEN

FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Tooele Chemical Agent Disposal Facility
Construction, Equipment and Operations Contract  1)

EG&G Inc. C/CPAF USAOSC N/A N/A
FY 2003 Feb 03 9,897
FY 2004 Dec 03 15,301
FY 2005 Dec 04 16,514

 

Total

FY 2003 9,897
FY 2004 15,301
FY 2005 16,514

REMARKS
1)  FY05 procures plant and equipment modifications to complete installation of the Mustard Treatment System and  
     associated support equipment.   FY05 also procures improvements to facility safety, improved agent monitoring capabilities,
     Secondary Waste Processing Equipment, optimized leaker/reject processing, health risk assessment and maximum achievable control technology
    implementation, safe methodology for processing pressurized ton containers, mustard thaw equipment, treatment of the metals during  mustard
     processing and upgrades to the data acquisition control system.
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Procurement/Budget Activity 3 Chemical Demilitarization Equipment
  

CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AWARD FIRST UNIT AVAILABLE REV WHEN

FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE

Anniston Chemical Agent Disposal Facility
Construction, Equipment and Operations Contract  2)

C/FFP N/A N/A
   

FY 2003 Feb 03 9,216
FY 2004 (formerly Jun 04 11,284
FY 2005 Jun 05 8,215

Total

FY 2003 9,216
FY 2004 11,284
FY 2005 8,215

REMARKS
1)  FY05 procures plant and equipment modifications to complete installation of the Mustard Treatment System and  
     associated support equipment.   FY05 also procures improvements to facility safety, improved agent monitoring capabilities,
    risk abatement requirements, optimized leaker/reject processing, health risk assessment and maximum achievable control technology
    implementation, safe methodology for processing pressurized ton containers, mustard thaw equipment, treatment of the metals during  mustard
     processing and upgrades to the data acquisition control system.
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Westinghouse 
Electric Company)

Morrison Knudsen 
Corp & Raytheon 
Engrs.

U.S. Army 
Operations Spt 

Cmd (USAOSC)
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Procurement/Budget Activity 3 Chem ical Dem ilitarization Equipment
  

CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AW ARD FIRST UNIT AVAILABLE REV W HEN

FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Umatilla Chemical Agent Disposal Facility
Construction, Equipm ent and Operations Contract 1)

 Raytheon Engrs. C/FFP USAOSC  N/A N/A  
FY 2003 and Constructors Feb 03 18,499
FY 2004 Jun 04 9,127
FY 2005 Jun 05 6,012

Total

  
FY 2003 18,499
FY 2004 9,127
FY 2005 6,012

REMARKS
1) FY05 procures future design and engineering change proposals required for plant and equipment modificiation/upgrades.
    FY 05 also procures equipment and installtion for multi-agent continuous air m onitoring system; risk abatement requirem ents;
  m ustard characterizatioin and heel determ ination; control system  upgrades;  monitoring system  modifications due to change in
    agent standards; m ine-handling conveyor modifications; increase agent storage capacity; and mustard thaw system.
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Procurement/Budget Activity 3 Chemical Demilitarization Equipment
  

CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AWARD FIRST UNIT AVAILABLE REV WHEN

FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Pine Bluff Chemical Agent Disposal Facility
Process Design  1)

Parsons A/E/CPFF USAESC,H N/A N/A
 Infrastructure and   

FY 2003 Technology Group Feb 03 1,140
FY 2004 Dec 03 809
FY 2005 Dec 04 0

Construction, Equipment and Operations Contract 2)
Raytheon Engrs. C/CPFF/FFP USAESC,H N/A N/A

 and Constructors USAOSC   
FY 2003 Feb 03 10,764
FY 2004 Dec 03 4,277
FY 2005 Dec 04 6,012

Total

  
FY 2003 11,904
FY 2004 5,086
FY 2005 6,012

REMARKS

1) FY05 procures future design and engineering change proposals required for plant and equipment modificiation/upgrades.
    FY 05 also procures equipment and installtion for multi-agent continuous air monitoring system; risk abatement requirements; control system upgrades;
    carbon filter change out station; monitoring system modifications due to change in agent stardards; mine-handling conveyor modifications; and increase 
     agent storage capability.
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Procurement/Budget Activity 3 Chemical Demilitarization Equipment
 

CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AWARD FIRST UNIT AVAILABLE REV WHEN

FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Non-Stockpile Chemical Materiel Product (cont)  
Mission Area: Recovered Chemical Warfare Materiel

Recovered Chemical Warfare Materiel - Munitions Assessment and Processing System (3)

unknown C/CPFF USAOSC N/A N/A
  

FY 2003 0
FY 2004 0
FY 2005 Dec 04 766

Recovered Chemical Warfare Materiel - Explosive Destruction System (4)

C/CPFF DOE N/A N/A
  

FY 2003 0
FY 2004 Dec 03 520
FY 2005 Dec 04 258

Total

FY2003 0
FY2004 520
FY2005 1,024

REMARKS
1)   FY05 procures Munitions Assessment Processing System pre-planned product improvement (to include hardware upgrades, etc.)
     and one Explosive Destruction System replacement vessel.
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Sandia National 
Laboratory

 


	FY 2004 Budget     $1,500,261
	FY 2003 Actual       $1,007,307
	Purpose and Scope
	
	FY 2004 Budget        $79,212



